

Community Electrical Aggregation Timeline

2017

To Board of Selectmen for adoption	February
To DOER for review	Early March
DOER Consultation	4-6 weeks, Middle April
File with DPU	Late April
Public Hearing	June
DPU issues Order	Late August
Bidding process	September
Sign the supplier contract	September
Outreach (30 days)	October
Opt-out period (30 days)	October
Power Flows	November