
 

August 9, 2022     
Medway Planning & Economic Development Board  

Meeting 
 

Construction Reports 
 

• William Wallace – Inspection Report from Dan 
Merrikin dated 8-3-2022 

• Cutler Place – July Inspection Summary from Ron 
Tiberi dated 7-29-2022 

• 22 Evergreen Road – July Inspection Summary from 
Ron Tiberi dated 7-29-2022 
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CONSTRUCTION INSPECTION REPORT 

 

Date of Inspection:  8/2/2022      Time On‐Site:  8:30 am   Weather:  80F, Sunny 

 

Location:  William Wallace Village, 274 Village Street, Medway, MA 

 

Inspection By:  Daniel J. Merrikin, P.E. 

 

Date of Report:  8/3/2022         

 

Observation Requested by:   DTRT LLC 

                Medway Planning & Economic Development Board 

  

  
Activity Summary: 

At the time of inspection work on the following structures was ongoing: 
 Unit 2/4 is substantially complete and occupied.   
 Unit 18 (old house) is substantially complete and occupied. 
 Aside from garage doors, unit 6/8 is weather tight and interior construction continues. 
 Aside  from  garage  doors,  unit  20/22/24  is  weather  tight  and  interior  construction 

continues. 
 Unit 10/12 is substantially complete on the exterior.  Interior fit and finish continues. 
 Unit 14/16 building foundations is partially installed. 
 The mail kiosk is substantially complete. 

 
Note the following site construction activities since our last inspection. 
 Site work on the site is still minimal as the primary focus is currently building construction.  

Construction of the foundation for unit 14/16 is ongoing but otherwise, there has been 
little site work since our last inspection. 
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Erosion Controls: 

Note the following: 
 Perimeter erosion controls were inspected and found to be in adequate condition.  It was 

noted that recent improvements to the erosion controls were made behind unit 14/16.   
 

Recommended Improvements: 
1. None. 
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Progress Report 

Project Details 
 

Project name Cutler Place  

Location 6 Cutler Street Medway MA 

Owner Cutler Place LLC Medway MA 

Reporting period 6-29-2022 thru 7-30-2022  

Report compiled 
by 

Ron Tiberi P.E. 

 

9 Mass Ave  

Natick MA  

Date inspected/ 
submitted 

7/29/22   

 
Summary 
 
Erosion controls partially installed & maintained. Limited Site Activity. Utilities from 
street completed. 
 
  

Activities  
 
Activity 1 Construction Controls 
 

Status Achieved   

Objective 
  Addition floor poured & backfilled 

Activity dates 
 

Progress 
  

 Comments 
Sanitary Facilities on-site, No construction trailers 

 
Activity 2 Erosion Controls 
 

Status Achieved    

Objective Erosion controls implemented & maintained 
  

Activity dates    

Progress Completed & maintained  

 Comments  

 
 
 



 

 
Activity 3 Water & Sewer Utilities 
 

Status  

Objective   

Activity dates  

Progress Piping installed to Cutler Street, and domestic H2O and fire suppression lines have also 
been stubbed into basement from street. 

 Comments  

 
 
Activity 4 Parking Area 
 

Status  

Objective Rain Garden rough graded 

Activity dates  

Progress  

 Comments   

 

Activity 5 Building 
 

Status IN Progress 

Objective Selective demolition & Interior framing original building,   

Activity dates Thru Month 

Progress    

 Comments   

 
Activity 6 Site Features 
 

Status    

Objective  

Activity dates  

Progress  

 Comments   

 

 

 

 

 

 

 



 

 

Photographs 

#1 

 

Building addition floor poured & backfilled 

#2 

 



 

Rain garden rough graded 

#3 

 

Water main extension installed from Cutler Street 



 

Progress Report 

Project Details 
 

Project name Evergreen  

Location 22 Evergreen Road Medway MA 

Owner Broken Tree LLC Medway MA 

Reporting period 6-29-2022 thru 7-30-2022  

Report compiled 
by 

Ron Tiberi P.E. 

 

9 Mass Ave  

Natick MA  

Date inspected/ 
submitted 

7/29/22   

 
Summary 
 
Erosion controls installed & maintained. Road set to binder level & site rough graded 
to subgrade. Phase 2 Structure framed & enclosed. Drainage system 100% installed. 
Limited Site Activity. Landscaping and fence items partially installed 
  

Activities  
 
Activity 1 Construction Controls 
 

Status Achieved   

Objective 
Layout & Construction controls set and provided by Cheney Engineering  

Activity dates 
 

Progress 
Asbuilt information surveyed Phase 2 

 Comments 
Sanitary Facilities on-site, No construction trailers 

 
Activity 2 Erosion Controls 
 

Status Achieved    

Objective Erosion controls implemented and approved on site 
Temporary sedimentation basins installed & maintained 

Activity dates  During Month 

Progress Completed & maintained  

 Comments  

 
 
 



 

 
Activity 3 Access Road 
 

Status In progress    

Objective Paved to binder coarse 

Activity dates   

Progress Completed   

 Comments 3 Infiltration system installed 

 
 
Activity 4 Water & Sewer Utilities 
 

Status Achieved    

Objective Sewer line and water lines connected to units, Water lines charged. 
GAS Services Installed; Underground installed 

Activity dates  

Progress  Completed 

 Comments   

 

Activity 5 Building 
 

Status In Progress  

Objective Building 2 enclosed, water & sewer connections completed   

Activity dates  Current 

Progress   Exterior & interior finishes under way 

 Comments   

 
Activity 6 Site Features 
 

Status Achieved  

Objective Privacy fence installed along wall behind phase one,  
Patios installed behind Phase 2 units 
Street sign installed 

Activity dates   

Progress   100% 

 Comments   

 

 

 

 

 

 

 



 

 

Photographs 
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Gas services installed 

#2 

 

Rear Building 2 – Patios installed 



 

#3 

 

Street & Stop sign 


