PROGRESS INSPECTION REPORT

Inspection Date: 9/20/2017
Inspector: Eric J. Las, PE, LEED AP, Beals and Thomas, Inc.
Inspection Report Number: 1

PERMIT COMPLIANCE

Proceeding per approved site plan?
YES ☒ NO ☐ If not, note area and explain:

This report has been prepared in compliance with Specific Condition IX.M.4 of the Site Plan Decision, dated July 26, 2016

Introduction:

Exelon West Medway II LLC respectfully submits the first construction progress inspection report for the West Medway II project. The purpose of this report is to document the in-progress work with respect to the approved site plans and associated conditions for the Planning and Economic Development Board. This report summarizes noteworthy activities conducted on site from commencement of construction in August 2017, to September 20, 2017. Please also refer to the enclosed Photo Log.

Current Work Activities, Comments, and Observations:

- Silt fences and straw bales have been installed around jurisdictional areas
- Crushed stone has been placed at the construction entrance to decrease off-site sediment tracking.
- 6-foot wire-mesh fencing and privacy screening was installed around the perimeter of the work site.
- 24/7 security details are in place
- Sediment basins have been installed.
- Catch basins in Summer Street around the site entrance are protected with silt sacks.
- Various material and soil stockpiles have been created throughout the site and are actively stabilized via seeding where necessary.
- The Contractor Parking Area off West St. has been created
- Installation of temporary utilities (power, water) to the construction trailers is in progress
- Concrete washout station has been installed and maintained appropriately.
- Wetland replication has been completed and stabilized.
- Site has been completely cleared, grubbed and stumped, and leveled.
- Construction has begun on the foundations for the acoustic wall

Authorized Signature

9/20/17

Date

PROPERTY OWNER:
Exelon West Medway II, LLC
Attn: Todd Cutler, Esq.
Assocate General Counsel
Phone: 610-765-5602
Email: todd.cutler@exeloncorp.com

Attn: Pete Callahan,
Project Director
Phone: 617-381-2332
Email: Pete.Callahan@constellation.com

Attn: Doug Blakeley,
Environmental Monitor
Phone: 518-265-7354
Email: doug.blakeley@aptim.com

TOWN OF MEDWAY
Attn: Michael E. Boynton,
Town Administrator
Phone: 508-533-3264
Email: mboynton@townofmedway.org

Attn: Bridget Graziano,
Conservation Agent
Phone: 508-533-3292
Email: bgraziano@townofmedway.org

Attn: Susan Affleck-Childs, Planning & Economic Development Coordinator
Phone: 508-533-3291
Email: sachilds@townofmedway.org

ENVIRONMENTAL CONSULTANTS
Beals and Thomas, Inc.
Attn: Eric J. Las, PE, LEED AP Principal
Phone: 508-366-0560
Email: elas@bealsandthomas.com

Epsilon Associates, Inc.
Attn: Jeremy Fennell, PWS, CWS, CESSWI Senior Scientist
Phone: 978-461-6237
Email: jfennell@epsilonassociates.com

Exelon Generation
<table>
<thead>
<tr>
<th>Client Name: Exelon West Medway II</th>
<th>Photo: West Medway II</th>
<th>Project No: 1422.10</th>
</tr>
</thead>
<tbody>
<tr>
<td><strong>Photo No:</strong> 1</td>
<td><strong>Date:</strong> 9/16/17</td>
<td></td>
</tr>
<tr>
<td><strong>Description:</strong></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Aerial view of site looking northwest. Site is completely cleared. Various material stockpiles have been created.</td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

<table>
<thead>
<tr>
<th>Client Name: Exelon West Medway II</th>
<th>Photo: West Medway II</th>
<th>Project No: 1422.10</th>
</tr>
</thead>
<tbody>
<tr>
<td><strong>Photo No:</strong> 2</td>
<td><strong>Date:</strong> 9/16/17</td>
<td></td>
</tr>
<tr>
<td><strong>Description:</strong></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Aerial view of site looking northeast. Construction entrance and parking has been created in the southern portion of the property along West Street.</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Client Name: Exelon West Medway II</td>
<td>Photo: West Medway II</td>
<td>Project No: 1422.10</td>
</tr>
<tr>
<td>-----------------------------------</td>
<td>----------------------</td>
<td>---------------------</td>
</tr>
<tr>
<td>Photo No: 3</td>
<td>Location: Medway, MA</td>
<td></td>
</tr>
<tr>
<td>Date: 9/20/17</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Description:</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Crushed stone construction access road viewed to the south. Temporary offices and construction parking to the east of the road and site work to the west.</td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

<table>
<thead>
<tr>
<th>Client Name: Exelon West Medway II</th>
<th>Photo: West Medway II</th>
<th>Project No: 1422.10</th>
</tr>
</thead>
<tbody>
<tr>
<td>Photo No: 4</td>
<td>Location: Medway, MA</td>
<td></td>
</tr>
<tr>
<td>Date: 9/20/17</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Description:</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Excavation and removal of large boulders was observed in the western portion of the site.</td>
<td></td>
<td></td>
</tr>
</tbody>
</table>